
 

 

November 9th, 2009 
 
James McNulty, Secretary 
Pennsylvania Public Utility Commission 
Commonwealth Keystone Building 
400 North Street 
Harrisburg, Pennsylvania 17120 
 
Dear Mr. McNulty: 
 
As per order of the Pennsylvania Public Utility Commission Docket Number M-2009-
2104271, find within the report on the implementation of Rate Ready Billing in 
Pennsylvania from the Electronic Data Exchange Working Group [“EDEWG”] and the 
EDEWG sub-team consisting of both Electric Distribution Companies [“EDCs”] and 
Electric Generation Suppliers [“EGS”] and led by PPL. 
 
As EDEWG leadership, we would like to highlight several things about this report: 

 Aggressive Timeline.  The 90-day deadline for this report was aggressive, and 
getting consensus of the parties on issues was only possible because of PPL‟s 
cooperation and leadership, the contributions of the other EDC‟s, and the 
significant commitment and cooperation from the participating EGS‟s and their 
representatives.  Most notably, Bruce Bolbat at PPL is to be commended for his 
leadership. 

 Policy and Business Practices.  EDEWG is best known for its technical products, 
forged originally with „Phase-In Committee‟ guidance on policy and business 
practices.  This Rate Ready effort and report focus primarily on policy and 
business practices.  If the Commission is going to continue to request and require 
policy and business practice products like this from EDEWG, then EDEWG‟s 
technically-oriented mission may need to be adjusted. 

 
EDEWG has publicly posted this document and a prior draft on the EDEWG List Server. 
 
EDEWG appreciates the support and commitment of its members and the Commission 
in developing and maintaining data exchange standards in the Commonwealth. 
 
Sincerely, 
 

George M. Behr 
George M. Behr 

EDEWG EGS Co-chair 

Energy Services Group, Inc 

Patti Weiss 
Patti Weiss 

EDEWG EDC Co-chair 

Duquesne Light Company 

Brandon Siegel 
Brandon Siegel 

EDEWG Change Control Manager 
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EDEWG Sub Team Report  
Regarding Rate Ready Billing 

 

 I. INTRODUCTION 

The Pennsylvania Public Utility Commission (“Commission”), on August 6, 2009 issued the Retail Markets 
Order (“Order”) directing PPL Electric Utilities (“PPL Electric” or “the Company”) to take certain actions to 
remove barriers to the development of retail competition for Electric Generation Suppliers (“EGS”) 
(Docket No. M-2009-2104271).  In its Order, the Commission determined that Rate Ready Billing should 
be adopted throughout the state of Pennsylvania as a means to reducing barriers to retail electricity 
competition for EGSs and the Commission required PPL Electric, through its participation in the Electronic 
Data Exchange Working Group (“EDEWG”), to lead a subteam (“Team”) consisting of both Electric 
Distribution Companies (“EDCs”) and EGSs dealing with the topic of Rate Ready Billing.  The Team was 
directed to use a collaborative approach to create both a process and timeline for EDCs that need to 
implement a Rate Ready Billing structure.  PPL Electric and PECO are the two EDCs in Pennsylvania 
initially impacted by this decision, as all other EDCs in Pennsylvania already offer a form of Rate Ready 
Billing to EGSs.  The PUC requested receipt of the EDEWG subteam‟s recommendations no later than 90 
days from the entry date of the final Order. 
 
“Rate Ready”, as defined in the Pennsylvania Electronic Data Exchange Standards for Electric 
Deregulation (Revised Plan v2.6), refers to the practice in which the Non-Billing Party provides rate 
information to the Billing Party sufficient to calculate the Non-Billing Party‟s charges.  To state this another 
way, the EGS provides rate information to the EDC, and the EDC uses that information to calculate EGS 
charges to the EGS‟s affected customers and places those charges separately on an EDC consolidated 
bill.  Rate Ready differs from Bill Ready in that the EDC, rather than the EGS, calculates EGS charges 
and also in that the EDC is required to send the EGS the charges billed to the EGS‟s affected customers. 
Under Bill Ready billing, the EGS calculates and sends the EDC the charges to be billed. 
 
This document outlines the high level business practices and system functionality required to implement 
Rate Ready Billing based on consensus decisions reached by the Consensus Group (“CG”). The CG 
consisted of PPL Electric, participating EGSs and participating EDI Service Providers. As agreed to by 
the Team, some detail contained in this document would become part of each EDC‟s supplier agreement 
or coordination tariff as appropriate.  EDCs will determine, on a case by case basis, which aspects of the 
group's findings to implement depending on EDC system capabilities and pre-existing business practices.  
It is not the intent of this document to serve as a final requirements document that outlines every action 
required to support a Rate Ready model for every EDC.  
 
The Team met through a series of teleconference and face-to-face meetings.  PPL Electric documented 
attendance prior to all Team discussions.  Companies participating as Team members during this effort 
included the following: 
 

 EDCs:  Allegheny Power, Duquesne Light, FirstEnergy, PECO, and PPL Electric 
 

 EGSs and EDI Service Providers:  ConEd Solutions, Direct Energy, Dominion Retail, e:SO, ESG, 
FirstEnergy Solutions, Liberty Power, MX Energy, PPLSolutions, SJ Industries, Exelon Energy, 
Systrends and UGI Energy Services.  (Note that EDI Service Providers, represented various EGSs 
simultaneously and coordinated separate calls with EGSs prior to Team discussions.) 

 
On Page 2 of the Order, the Commission stated that, while the Order‟s directives “can form a template 
used by the other EDCs in the Commonwealth, [the Commission] was not mandating such use…”  In 
addition, the Commission correctly recognized “that each EDC is unique and may require different 
operating directives [and the Commission does] not believe a one size fits all regulation is appropriate at 
this time.”  Accordingly, the EDCs in Pennsylvania interpreted this Order as applying directly to PPL 
Electric.  Therefore, other than PPL Electric, the EDCs do not assume the existence of an obligation to 
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implement or modify Rate Ready Billing as a result of either the Order or the submission of this plan.  The 
EDCs understand that the Commission has an ultimate goal of commonality of choice rules for 
Pennsylvania and participated in this discussion with that goal in mind.   
 
Given the differences between EDC system capabilities, the Commission should consider the Rate 
Ready solution requirements proposed for PPL Electric and PECO to be completely independent of one 
another, consisting of different solutions, enabled by different implementation capabilities, and adhering to 
different implementation timelines.  This plan does not represent an obligation on the part of other EDCs 
with existing Rate Ready programs to modify those programs as outlined below.  Those EDCs 
participated on the Team in an advisory capacity only and had no input to consensus. 
 
Unless otherwise noted, the “Discussion” portion of this document describes the activities and decisions 
of the CG in detail.   
 

 Part A, “Intake Meetings”, describes the Team‟s initial meetings, the purpose of which was for all 
stakeholders to have a consistent understanding of existing Rate Ready Billing implementations by 
Pennsylvania EDCs as well as the associated EGS requirements for these Rate Ready Billing 
programs.   

 

 Parts B through L outline the various positions of the CG on the standard business practices and 
associated implementations of those practices.  In instances where the CG did not reach consensus, 
this document outlines those differences of opinion which prevented the CG from reaching 
consensus. 

 

 Part M and Part N outline the estimated implementation costs and associated implementation 
timelines for PPL Electric and PECO respectively.   

 
All business processes and procedures concerning payments to EGS, customer disconnects for non-
payment, bankruptcies, and purchase of receivables programs are outside the scope of this Team‟s 
recommendations. 
 

 II. DISCUSSION 

 A. INTAKE MEETINGS 

 1. PPL Electric convened the Team as directed by the Commission.  The Team held its first 
meeting on September 8, 2009 and held regularly scheduled teleconference meetings three times per 
week as well as three face-to-face meetings in September and October of 2009. Three of the 
Pennsylvania EDCs currently offering Rate Ready solutions explained the details of their Rate Ready 
programs and associated system implementations.  Duquesne Light, Allegheny Power and FirstEnergy 
each presented information to the Team separately using a combination of process flow diagrams and 
written presentation materials.  The Team spent significant time discussing and evaluating the existing 
EDCs‟ programs.  The Team asked general and probing questions to identify crucial issues sufficient for 
the Team to understand the functionality of the existing EDC Rate Ready programs. 

 2. During this time, some of the participating EGS representatives met separately and compiled 
a list of desirable Rate Ready business requirements which was presented to the Team subsequent to 
the EDC‟s presentations referenced above.  The Team assembled a comparison matrix that was used to 
capture the key issues, to address areas of concurrence in business practices utilized by different EDCs, 
to compare existing EDC programs with the requirements submitted by the EGSs, and to identify areas 
where the CG could not come to total agreement on solutions. 

 

 B. RATE CODE VS. PRICE DRIVEN MODEL REQUIREMENTS 

1. Two suggested Rate Ready models were identified by the EGSs. A “Rate Code-driven” 
model and a “Price-driven” model.  The Rate Code-driven model utilizes a minimum of three (3) 
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alphanumeric characters to define an EGS rate code.  The Price-driven model does not utilize a Rate 
Code, rather it depends only upon the price(s) specific to each customer account.   

2. PPL Electric and PECO both concluded that implementing both the Rate Code-driven model 
and the Price-driven model would unreasonably extend the implementation time frame and would 
significantly increase the associated cost.  The assessments of both companies concluded that the 
models contained enough differences such that both companies would need to design and implement 
each model separately from a systems perspective.   

3. The EDCs reviewed their system capabilities and reached consensus on their preference for 
the Rate Code-driven model over the Price-driven Model. 

4. The CG was able to reach full consensus on the use of the Rate Code-driven model for the 
initial implementation at PPL Electric.  

5. EGSs that preferred the Price-driven model may want to revisit the Price-driven model in the 
future. 

 

 C. DESIGN REQUIREMENTS FOR RATE CODE-DRIVEN MODEL 

 1. The Team agreed that EGS charges on the bill for a particular customer‟s account will be 
based upon the rate code provided by the EGS on either the EDI 814 Enrollment transaction or the most 
recent EDI 814 Change transaction (see Part F) associated with the customer‟s account.   

 2. The Rate Code-driven model requires an EGS to formulate its price and assign a rate code 
which would be included on the EDI 814 Enrollment/Change transactions.  Having reviewed the EGSs‟ 
needs for rate codes and the capability to implement the rate codes by EDCs, the CG agreed to use rate 
designs with a limited number of pricing components, including: 

 Usage (kWh) charge only (No Proration) 

 Demand (kW) charge only (No Proration) 

 Flat fixed monthly charge (No Proration) 

 Any combination of Usage, Demand, and Flat fixed monthly charge. 

 % of default service rate (Must be flat POLR rate; % could be either a premium or discount to the 
POLR rate)  

 Flat fixed monthly charge, plus % of default service rate (Must be flat POLR rate) 

 3. The intent with these permitted rate designs is to mimic simple fixed rate structures using 
standard pricing components. Structures relating to blocking or to any complex rates that vary based on 
other parameters will not be offered.  The CG came to consensus that EGSs who wanted to implement 
more complicated rate designs should exercise their option to utilize either Bill Ready EDC Consolidated 
billing or Dual billing. 

 4. The CG agreed that the EDC will provide the EGS with a minimum of a three (3) character 
alphanumeric rate code which will allow for a substantial number of distinct and separate rates with up to 
five (5) decimal place precision on each pricing component.  EGS rate codes will not be EDC rate class 
specific. The EDCs will not remove unused rate codes without consent of the EGS.  
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 D. ENROLLING ACCOUNTS ON RATE READY BILLING 

 1. The CG agreed that similar to Bill Ready today, PPL Electric and PECO would allow the 
EGS to enroll an account by submitting an EDI 814 Enrollment Request. The same switching rules that 
apply for existing enrollments will continue to apply to Rate Ready Billing.  The EDC will reject 
enrollments for EGS rate codes not previously established in the EDC's systems. 

 2. The CG agreed that EDCs will provide the EGS the capability to switch between Bill Ready, 
Rate Ready and Dual Bill billing options by submitting changes via EDI 814 Change transactions, exactly 
the same way as switches are done today between Bill Ready and Dual Billing.  EDCs differ on how they 
handle the effective date of the Change transaction.  Because not all EDCs treat this process identically, 
further discussion may be required as to whether there should be a statewide standard to address the 
handling of the effective date on bill option changes.   

3. The Team agreed that the EDC will use the tax exemption percentage provided by the EGS 
on the 814 Enrollment/Change transaction to calculate Sales Tax for the EGS portion of the bill.  Each tax 
calculated by the EDC will be included separately on the Rate Ready 810 transaction sent to the EGS. 

 

 E. CREATING NEW EGS RATES 

 1. The CG agreed that, as preferred by the represented EGSs, the EDCs will implement an 
automated approach to rate code creation and maintenance.  PPL Electric will explore providing a 
website interface for the EGS to use to establish new rate codes or to update price information on existing 
rate codes. PECO will explore the use of EDI to fulfill this same task, analyzing both EDI and website 
system approaches.  Regardless of which method is used, the EDC will provide confirmation informing 
the EGS that the EGS rate code was added to the EDC‟s system.  The electronic confirmation will echo to 
the EGS the rate code, pricing components and date the rate code or price changes related to the rate 
code will go into effect as submitted to the EDC by the EGS. 

 2. The CG agreed that the number of rate codes an EGS will be able to add to those retained 
by a given EDC at a particular point in time, will depend on the solution that the EDC will use to 
implement new rates.  PPL Electric is currently reviewing system approaches to support a Rate Ready 
Billing option.  Depending on level of automation under each approach, timing could vary.  If PPL Electric 
is unable to fully automate its solution within the timeframe in which it is expected to comply, PPL Electric 
may need up to 14 calendar days to establish the rate codes and confirm the results with the supplier.  An 
automated solution would meet the EGS' desired 7 calendar day turnaround with no manual intervention 
to implement new rates.  PECO indicates that the lead time would vary, depending on both the system 
approach taken for Rate Ready Billing implementation and on the impacts to the business process that 
PECO employs to test new or modified rates and prices in compliance with existing required Sarbanes-
Oxley (SOX) controls.  The EDCs agree to maximize the number of requests to the fullest extent possible 
within the functionality of the systems and processes used by the EDC.  

  

 F. CHANGING EGS RATE CODES ON ACCOUNTS 

 1. The CG agreed that requests to change the EGS rate code on a particular account must be 
processed in 14 calendar days or preferably less. The last EGS rate change processed must serve as the 
EGS rate change of record. The scheduled effective date of the change is provided on the 814 Change 
Response.  The EDC will reject the Change request if the EGS fails to provide a valid EGS rate code in 
the 814 Change transaction.  The rate code must be validated in the EDC‟s system prior to the Change 
request being submitted. 

 2. EDCs will not limit the number of EGS rate code changes.  The last change processed will 
be the effective rate code. 
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 G. CHANGING PRICES ASSOCIATED WITH EXISTING EGS RATE CODES 

 1. The CG agreed that requests to change the pricing components associated with an existing 
EGS rate code on a particular account must be processed in 14 calendar days or preferably less.  

 2. The CG agreed that the EDC will provide the EGS the ability to change any pricing 
component associated with an existing EGS rate code. The EDC will provide confirmation that the EGS 
pricing component(s) have been modified in the EDC‟s systems.   

3. The CG agreed that the confirmation will echo back in electronic format to the EGS the 
pricing components modified within the selected EGS rate code and the effective dates of the prices as 
submitted by the EGS.      

4.   EGSs will not be able to add or remove pricing components of an established rate code. A 
new rate code will be required if an EGS desires to offer a product with a different pricing component. 

 5. If a price change to an existing rate code is received by PPL Electric by the agreed-upon 
lead time, then that price would be effective for the current service period ending with the next meter 
read.   

 6. EDCs will not limit the number of EGS price changes on a rate code.  The last change 
processed will be the effective price. 

 

 H. BILLING AND ASSOCIATED EDI IMPACTS 

 1. The CG agreed that the EDC will calculate the EGS charges for the period being billed 
based on the pricing components of the EGS rate code for the customer‟s account and will place the 
associated EGS charges on the customer‟s bill.   The EDC will base charges on the identical billed usage 
and demand for both EDC and EGS charges (as opposed to measured or registered usage and demand).  
As with Bill Ready today, the EDC will ensure that EGSs receive an EDI 867 Monthly Usage transaction 
for all accounts that they serve within one business day of the meter read, regardless of billing option 
selected for that account.  In parallel with issuing the bill for a Rate Ready account, the EDC will send an 
EDI 810 transaction to the EGS serving that account which will indicate the EGS portion of charges billed 
to the customer.   

 2.  The Team agreed that the EDI 810 transaction will display the price, quantity, unit of 
measure and total amount for each pricing component.  For example, a kWh charge will include the 
number of kWh, the price per kWh, and the total amount of kWh charges billed. 

 3. The Team agreed that the EDI 810 transaction will display actual current EGS charges in all 
cases.  

 

 I. CANCEL-REBILL PROCESSING 

1. The CG agreed that a cancel-rebill for a prior billing period must use the EGS billing 
parameters associated with that period, including the EGS rate code, the pricing components of that rate 
code, the tax exemption percentage, and the billing option associated with that period.     

2.  Cancel-rebills can be processed as long as the EGS of record is active with the EDC. The 
Team agreed that when an EGS is no longer active with the EDC and a cancel-rebill is necessary, the 
EDC will handle such cancel-rebills on a case by case basis. 

3. The Team agreed that when a bill period for a Rate Ready account is cancelled, the EDC 
will submit an EDI 867 Monthly Usage Cancel transaction and an EDI 810 cancellation transaction to the 
EGS of record for that billing period.  These transactions will indicate the cancelled usage and charges 
respectively.   

4. The Team agreed that when a bill period for a Rate Ready account is rebilled, the EDC will 
submit an EDI 867 Monthly Usage transaction and an EDI 810 rebill transaction to the EGS of record for 
that billing period.  These transactions must indicate the usage and rebilled charges respectively. 
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 J. BILL PRINT 

1. The CG agreed that the EDC will list each pricing component associated with the EGS 
charges for a particular bill period on the bill as a separate line item with a total and the associated 
breakdown.  For instance, if an EGS rate code includes a fixed monthly charge, a kWh price for usage, 
and a kW price for demand, then the bill for that account will contain three (3) separate line items, one for 
each component, and the kWh and kW line items will indicate the equation used to calculate the 
associated charge with both price and usage units (Example: 0.22356 cents/kWh X 50 kWh).  

2. The CG agreed that the EDC will list taxes calculated by the EDC associated with the EGS 
charges, for a particular bill period on the bill as a separate line item.  See Part K for additional 
information on taxes calculated by the EDC. 

  3. The Team agreed that the bill will include a summary line item totaling all components listed 
for EGS charges.  

  4. The CG agreed that the bill will include the EGS Rate Code and/or, if available, the 
literal/text name associated with that rate code. 

  5. The CG agreed that EDCs who support alternative forms of billing outside of sending a 
physical bill to the customer (for instance, electronic billing using EDI transactions) will modify such billing 
methods to accommodate the bill print impacts outlined above. 

  

 K. TAXES 

1.  The EGS is responsible to hold tax exemption certificates for its own charges.  An EGS is 
not required to submit tax exemption certificates to the EDC.  When calculating taxes, the EDC will use 
the last tax exemption percentage submitted by the EGS on an 814 Enrollment/Change transaction. 

2. The Team agreed that the EDC will provide the capability for an EGS to change the existing 
tax exemption percentage on a Rate Ready account that it serves.  The trigger for the tax exemption 
percentage change will be an EDI 814 Change Request from the EGS.  The change on the account will 
be effective for the entire current billing cycle during which the EGS‟s request is received. 

3.  The CG agreed that in the Supplier Agreement, the EDC will specify which taxes are 
calculated by the EDC.    

4. The Team agreed that the last EGS tax exemption change processed will serve as the EGS 
tax exemption percentage of record. The tax exemption change on the account will be effective for the 
entire current billing cycle during which the EGS‟s request is received. 

 

 L. PRORATION 

1. The CG agreed that the EDCs will not be responsible for prorating the following rate designs 
identified in C2 above:  

 EGS usage (KWs charges) 

 Demand (KW charges) 

 Flat fixed monthly charges  

 

 M. BUDGET BILLING 
PPL Electric will perform budget billing for both the EDC‟s and EGS‟s charges. 
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 N. PPL ELECTRIC COST AND IMPLEMENTATION TIMELINE 

1. PPL Electric has estimated the cost of a fully automated Rate Ready Billing system at 
approximately $1.3MM.  PPL Electric expects a software development effort that fully automates the 
implementation of Rate Ready as outlined in this document by the EGSs and concurred by the CG could 
be completed by the end of the third quarter 2010.  PPL Electric will assume that the shortest 
implementation of the Rate Ready system as agreed to by the CG is most desirable.  The CG 
acknowledges that meeting the shortest implementation will require PPL Electric to begin this effort prior 
to Commission approval in order to complete it by the end of September 2010.   
 

2. Should PPL Electric be required to meet a shorter deadline than our proposed end of the 
third quarter 2010, PPL Electric will attempt to rollout a program that will have significantly limited 
capabilities compared to the CG solution.  This temporary solution will not include all of the components 
such as a web interface and automated “hands off” rate code creation and change procedures as 
identified in this filing.  PPL Electric may recognize an increased cost due to potential short term 
disposable software development and higher operating costs to support the manual operations.  
Furthermore, installing a short term Rate Ready Billing solution could add additional risk due to the 
accelerated delivery, a potential second deployment and a change in existing business processes. 

 

 O. PECO BUDGETARY ESTIMATE AND IMPLEMENTATION SCHEDULE 
 

PECO does not read the Order to reject the retail competition provisions of PECO‟s default service 
case settlement – which were negotiated and agreed to with the Retail Energy Supply Association and 
other EGSs and parties to PECO‟s Default Service Plan (“DSP”) case – and which were approved by the 
Commission in April.  These approved provisions address PECO‟s electric choice commitments following 
the expiration of its rate caps on January 1, 2011 through the end of its default service plan on May 31, 
2013, and PECO is currently working to implement these commitments.   As such, PECO does not 
interpret the Order as a mandate for PECO to implement a Rate Ready program.  PECO has participated 
in Team discussions and joins in submission of this plan with that consideration, and the schedule 
provided below provides associated effort necessary to implement Rate Ready Billing as opposed to 
specific implementation dates. 

 
PECO expects that the budgetary estimate and high-level implementation schedule provided in this 

plan is subject to change, as eventual realization of both would require a significantly more detailed 
analysis of business process and system requirements.  PECO also would look to more precisely 
determine the associated cost estimates and implementation schedules, taking into account all changes 
that have happened since the initial high-level analysis captured in this plan was conducted and 
presented to the Commission.   
 

PECO has initially estimated the system implementation cost of a fully automated Rate Ready 
Billing solution meeting the requirements outlined above to be approximately $3.3 million.  This estimate 
assumes that PECO would implement a website interface (rather than EDI) for the EGSs to use to 
establish new rate codes or to update price information on existing rate codes.  In accordance with this 
cost, PECO estimates an 18-month implementation timeline outlined as follows: 

 

 Two months for detailed business process analysis and requirements gathering 

 Three months for solution‟s detailed technical design 

 Four months for solution system build / development 

 Five months for solution pre-deployment testing 

 One month for deployment 

 Three months for updating and initial execution of supplier certification testing processes 
for Rate Ready Billing (includes full testing cycle between PECO and the first EGS(s) 
electing Rate Ready Billing) 
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PECO continues to examine alternative implementation approaches to fulfilling these same Rate 
Ready Billing requirements, any of which could result in modifications to the cost and implementation 
schedule estimates outlined above.  

 
The cost estimate provided above represents system implementation costs only.  It does not 

consider additional costs associated with business process changes such as additional SOX controls, 
modified rate and price testing processes, back office impacts resulting from associated supplier Rate 
Ready Billing disputes or additional call volumes, or other business impacts not necessarily defined in this 
plan.  The proposed implementation timeline above includes two months of detailed business 
requirements definition and analysis.  PECO would anticipate using this time in part to fully capture 
ongoing business costs necessary to manage a Rate Ready Billing program on an ongoing basis. 

 
On Page 19 of the Order under the “Resolution” section, the Commission “disagrees there would be 

significant incremental costs associated with PPL‟s management of both Rate Ready and Bill Ready 
processing.”  While PECO cannot comment on PPL Electric‟s implementation or management costs 
associated with Rate Ready Billing, the results of PECO‟s own analysis indicate that PECO‟s potential 
implementation and management of Rate Ready Billing would in fact be a significant incremental cost, 
both in implementation and ongoing management.  As such, any future submittal of a proposed Rate 
Ready plan by PECO will include a proposed mechanism for full and current cost recovery. 
 

 III. CONCLUSION 

In consideration of PPL Electric‟s response to the Rate Ready Billing requirements of the Order, the 
CG requests that the EDEWG accept these findings and support the Company‟s effort to proceed with 
program implementation of the Rate Ready Billing Rate Code-driven model. 

PPL Electric will continue to develop adequate procedures and to collaborate with EGSs interested 
in the ongoing development and implementation of a successful Rate Ready Billing program.  PECO will 
continue to participate in these discussions as appropriate, with an appreciation for the Commission‟s 
ultimate goal of commonality of choice rules for Pennsylvania. 

 


